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Suspension Bridge

Working Day If no, explain:

Rain, Windy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

Very rainy this morning. We were told that ABF intended on using the Sub arc welding machine for the top
deck today and that it could possibly be a 16 to 20 hours day. We scheduled workers for these hours.
However, at around 0830 hours I received a call from Sami Daouk where he informed me that the welding
had not begun yet and that they might plan on working 8 hours today. I called Jim Bowers, the Welding
Quality Control Manager for ABF, to see what the plan was for today. He said that according to the Special
Provisions and AWS D1.5, he might be able to allow the weld to cool down between shifts instead of
having to maintain preheat throughout the entire weld and 3 hours after completion as well. Upon further
inspection, METS confirmed that this was the case. According to the Contractors WPS, the filler material,
heat input, thickness of the plate being welded, and the preheat, continual preheat did not have to be
maintained throughout the life of the weld and 3 hours after completion. See Mike Foerders diary for more
details.

I went to the field around 1000 hours to get the latest update. According to John Callaghan he did not
plan on having workers welding past their 8 hour shift on the top deck. He did want to weld in at least two
passes with the sub arc machine before quiting for the day. This would bring the weld joint to about 25%.
By the time I left around 1230 hours, I did not notice any welding going on for the top deck. Then again,
they have a shelter over the weld so even if they were welding, I may not have had the opportunity to
observe it.

Items observed while in the field include the following ; at Splice 1 there were three welders finishing the
bottom plate welds. There was a small area where one of the welders encountered some porosity, (see
picture). Once the porosity was removed and verified clean, he continued welding the joint. The other two
welders finished the remaining welds for this joint. Since the backing bar still has to be removed by
backgouging and then refilled, no Ultrasonic Testing will be performed until then.
At Splice 3 there were some workers installing permanent bolts in the U-ribs. For now, the U-ribs
requiring bolts and pins for Step 1B still have just temporary bolts and drift pins. The other U-ribs are the
ones that have permanent bolts in them. A crew from Discovery is here in the OBG with Bart Ney filming
the bolt and pins installation at some of the U-ribs of this splice. It appears as though the splice plate for
the North Longitudinal Diaphragm does not line up properly, so it is not in place, (see picture).

In the office I uploaded pictures and wrote Monday’s diary as well as today’s. Once completed, I worked
on updating the daily bolt tracking spreadsheet and our “up to date” progress of the splicing operation sheet.

Accrued 2 hours of overtime covering and documenting the Contractors operations.
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Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Splice 3; 3E/4E U-ribs South side; Perm & Temp bolts Splice 3; 3E/4E South Longitudinal Diaphragm flange incomplete
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Splice 1; BottomPLate welding Splice 1; Section D11 weld porosity
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